Ciba Specialty Chemicals-Corporation
North America

Corporate
Remediation Services

April 17,1998

Mr. Frank Battaglia, Project Manager
USEPA Region 1
Waste Management Building
90 Canal Street
 Boston, MA 02114

RE:  Monthly Progress Report No. 93
Ciba Specialty Chemicals, 180 Mill Street, Cranston, RI 02905
EPA ID RID001194323

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992, I am
submitting the monthly stabilization progress report for March 1998.

1.0 SUMMARY
Stabilization Plan (IRM)

e Contaminated groundwater in the Production Area (AOC 13) -- The groundwater
extraction wells 110 and 120, as well as, the pretreatment system continued to operate
with no problems. Since the initiation on September 29, 1995, the groundwater
stabilization pretreatment plant has processed approximately 78 million gallons of
contaminated groundwater meeting the permit wastewater discharge limits for the City
of Cranston, Rhode Island.

e Soil in the Production Area (SWMU 11) -- The SVE was shut down on July 16,
1997, due to an odor problem from the unit that could not be immediately corrected.
This problem is not yet resolved.

2.0 DISCUSSION
Rhode Island Analytical Laboratories will sample and analyze groundwater samples from

16 monitoring wells beginning April 27, 1998. EPA has requested to split samples for this
sampling event, therefore arrangements are being made by the laboratory to coordinate
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activities with the EPA representétive. As an attachment I have included RI Analytical's
procedure for groundwater sample collection to be followed when sampling Ciba
monitoring wells.

Woodward-Clyde (the contractor) is reviewing drawings of the SVE unit and evaluating
the gross content contamination in the SWMU 11 area based on the 1997
groundwater/soil vapor results. Discussion will focus on moving forward on the source
remediation within this area.

3.0 SCHEDULE OF ACTIVITIES
o Address remediation in the SWMU 11 area
e Next groundwater sampling event to begin April 27, 1998

If you have questions or need additional information, please contact me at 732 914-2537
or fax 732 914-2909.

Sincerely,

Cong Coll

Barry Co n
Alternate PTO_]eCtOI' Coordinator

attachments:2
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